POLREP #2 AND FINAL
Date: October 17, 2003

From: Benjamin Franco, On-Scene Coordinator
USEPA Region IV

To:  Regional Response Center
EPA HQ Regional Coordinator
Site File
Branch File
Office of Public Affairs
State
EPA Contracting Officer
EPA Cost Recovery Section
ERRB Community Relations Coordinator
EAD Office of Legal Support

l. GENERAL SITE INFORMATION

Site Name: U-Pull-1t Oil Spill

Aliases: Perkins Auto Recycle

Street address: 1244 Higgins St.

City, county, state, zip code: Atlanta, GA, 30310
Latitude and longitude: N33° 43' 16", W84° 25' 17"
Site Number: Z4FP

FPN#: E03418

Response Authority: OPA

NPL Status: non-NPL

Incident Category: Emergency

State Notification: Atlanta Fire Department
Start Date: 15AUGO03

Completion Date: 17SEP03

1. BACKGROUND INFORMATION



Type of facility or site: Auto Part/Recycling Business

Site Description: The Site is a 3 acre site that is leased by three auto recycling
businesses. Perkins Recycling is one of the businesses and suspected of causing the spill.
Perkins recycling remove engines from junk cars. During the removal process, the
engine’s oil is collected and transferred into a 55 gallon drum or into a larger 1,000
gallon tank. The engine pulling operation takes place near a stormwater drain. There is
visible oil stains on the property and around the drain.

RESPONSE INFORMATION

Actions Taken:
Backround

On August 15, 2003, the Atlanta Fire Department reported to the NRC an oil spill
in a creek in Perkerson Park, Atlanta, Georgia. Perkerson Park is a recreational park that
contains tennis courts, pavillions and picnic areas, and t is used by the local community
for special events. GAEPD and EPA responded to the spill and found a spill of
approximately 200 gallons of oil. The oil substance was coming from a stormwater drain
pipe that dumped into an unnamed creek that cut through the park. The creek feeds into
the South River a couple of miles further. Due to the amount of the spill and the lack of a
clear cut potential responsible party at the moment it was discovered, EPA took over the
response responsibilities. EPA used Kemron as the ERRS contractor.

Response Actions

15AUGO03
The Atlanta Fire Department and the City of Atlanta Water works built underflow dams
at two locations in the park. These dams served as collection points.

- Kemron used a vac truck to recover the oil from these two collection points, and then
transferred it into a frac tank. Absorbent booms were place at the outfalls in order to
absorb any residue that had escaped from the underflow dams.

- Kemron flushed the creek banks using several trash pumps.

03SEPO3
- Kemron disposed of absorbent pads, booms and oil/waste water mix.

17SEPO3
- Kemron cleaned out and removed the frac tank from the site. Site activity ended.

Estimated amount of oil recovered at around 300 gallons. Total amount of oil water mix
recovered was around 9,000 gallons.

Potential Responsible Party



During the Atlanta Fire Department’s (AFD) initial response, they tracked the
source to an auto recycling center called Perkins Auto Recycle located at 1244 Higgins
St., Atlanta, GA. This business is operated and owned by Mr. Claude Perkins. The AFD
noticed a stormwater drain that had a black substance pooled around it. This drain was
near where Mr. Perkins conducted his operations. EPA conducted a die test from this
location and determined that the drain impacted the creek located in Perkerson Park.

On 18AUGO03, EPA gave an assumption letter to Claude Perkins.

B. Use of Innovative Technologies or Authorities: None
C. Community Involvement: The OSC spoke with Ms. Edwards of the Perkerson Park
Restoration Committee, and explained what was happening. She was very happy that we
were there.
D. Unusual Circumstances: None
E. Future Considerations: None
F. Post Removal Site Control:None
IV. CONTRACTOR INFORMATION AND ESTIMATED COSTS
A. Contractor Information
CONTRACTOR | DO NUMBER POP START POP END DO AMOUNT
Kemron 0021 15AUGO03 $45,000

TOTAL: $45,000

B.

Estimated Costs
Extramural:

ERCS/ERRS: $35,000
Total Estimated Extramural Costs: $35,000

Intramural:




EPA Direct Costs: $5,000
EPA Indirect Costs

TOTAL SITE COSTS: $40,000

These figures should not be used to support or dispute any legal action regarding this

removal.

V. DISPOSITION OF WASTES

Waste Wastestream
Stream Waste Approximate Handling Disposal
Number Code Description Volume/Quantity Method Location
1 Petroleum 9000 gallons Separation Environmental Remedies
Contact Water of oil from 460 Sawtell Ave.,
Atlanta, GA
water.
2 Oil (16) 55- Landfill Environmental Remedies
Contaminated | gallons drums 460 Sawtell Ave.,
. Atlanta, GA
Debris

VI. ROSTER OF AGENCIES/ORGANIZATIONS ASSISTING IN REMOVAL

Org./Agency, Primary
Address Contact Phone Number Role/Activity
USEPA R4 Jose Negron 404-562-8754 R2
GAEPD Scott Coburn 404-382-1813 Responder

City of Atlanta

Sewer Operations

Tony Coleman

404-624-0753

Area Supervisor

VIl. LESSONS LEARNED: None




